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I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the reporting period which ended on January 31,
1996. Our report this month will include a summary of contract-related financial
data in lieu of a separate Financial Management Report (FMR) as required by the
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1.0 INTRODUCTION

Executive Summary

January, 1996, marked the first full month of activity on the U.S.
Environmental Protection Agency (EPA) Region IX Superfund Technical Assessment
and Response Team (START) contract (No. 68-W6-0010). Activity this month focused
primarily on contract initiation and administration, though twenty-one TDDs were
opened under START. Zone 2 Technical Assistance Team (TAT) contract close-out
activities as well as the majority of regional site work performed this month are
summarized in E&E's TAT Monthly Report submitted to the Region IX TAT Deputy
Project Officer under separate cover. Although there was a contract Stop Work
Order issued and terminated this month, and continued uncertainty about overall
contract funding because of the federal budget crisis and probable EPA budget
cutbacks, the Region IX START team maintained a full response readiness posture,
spill phone coverage, staffing (and travel) required for critical site work, with
minimal general program management across the region, throughout the month.

Non-administrative activity on the START contract this month included full
coverage of the regional spill phone and on-call response readiness. No
emergency call-outs were requested this month. Follow-up and processing of over
350 spill reports were also completed.

Several CEPP projects were brought closer to completion with significant
work accomplished on the Emergency Air Monitoring Directory for Contra Costa
County, the Southern Pacific Railroad Chemical Safety Audit report, and the
Evacuation Guidance Document. START project managers met this month with EPA
project directors.

Significant progress was also achieved on several on-going removals
including Frontier Fertilizer near Davis, California, Dodson Brothers Oil Company
in Montclair, California, the Yavapai/Stone Container site in Prescott, Arizona,
Omega Chemical in Whittier, California, and Superchrome Plating in Los Angeles.

Planning for site work at the Del Norte Pesticide site in Crescent City,
California, the Sanders Aviation site in Tempe, Arizona, and a new BLM drum site
in Gabbs, Nevada, was all initiated this month. Most of the resulting field work
will take place in February.

The remainder of START contractor activities this month focused on
equipment maintenance and management, preparation of workplan and sampling plans
for future site work, regional health and safety coordination, reviewing and
validation of analytical data, the finalization of reports and deliverables from
earlier project work, and overall program QA/QC.
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2.0 REGION IX - PROGRAM MANAGEMENT

2.1 START Management

This report is a compilation of the activities performed by START for EPA
Region IX, encompassing both the San Francisco and Long Beach offices.
Activities reported include new responses related to chemical and oil releases,
site investigations and cleanups. Other topics include a number of off-site
assistance projects. The latter portion of this report includes a brief
narrative of each active TDD.

2.2 Meetings

The START management will hold regular weekly meetings with the Region IX
PO to coordinate upcoming project work, address program management issues, review
program funding and budgets, plan inter-agency trainings, and review regional
equipment and personnel resources. Initially, these meetings will also focus on
overall contract administration, including contract modifications, TDD execution,
coordination with the Contract Officer, and transition from the TAT contract.

Also this month, the E & E senior vice-president in charge of government
contracts and the E & E assistant controller met with local START management and
EPA-Region IX START project and contract staff. The meeting including
discussions of START contract management and new E & E Management Information
System (M.I.S) systems and reports. Also, the START team leader, START site
assessment manager and E & E ARCS contract manager met this month with the EPA
Region IX site assessment section chief and her staff to review future site
assessment needs under both the ARCS and START contract. Issues discussed at
this meeting included a review of the regional site screening team's draft
worksheet and future training needs.

2.3 Staffing

Region IX START currently carries 20 dedicated FTE. The five additional
FTE above the base-dedicated fifteen were authorized by the START PO.
Incremental options will ultimately be executed by the EPA commensurate with this
verbal authorization. A limited amount of non-dedicated LOE was also used during
this reporting period to fulfill particular support needs not available on the
dedicated team.

2.4 Equipment

Activities under this project this month were: (1) equipment maintenance,
and (2) vehicle maintenance. Inventory has been finalized in preparation for the
TAT contract close out and formal transfer to the START contract. Emphasis has
been made on excessing non-operative equipment off the inventory to avoid
transfer to the START.
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2.5 Training

During January 1996, one START member attended a 3 day Integrated Corporate
Information System (ICIS) training at E & E headquarters in Buffalo, New York.
The ICIS program allows the START to track costs, hours and tasks regionally.

2.6 Health and Safety

Personnel field certification and OSHA compliance is monitored on the E &
E HASTrack computer system. All the START regional field personnel are in
compliance with company health and safety policy requirements.

2.7 Quality Assurance and Quality Control

The START is operating under a regional quality assurance/quality control
program in accordance with Ecology and Environment, Inc. and EPA requirements.
The primary program objective of ensuring proper collection of field data and
generation of high quality technical documents is being achieved by conducting
quality assurance assessments of workplans, site safety plans, sampling plans,
and reports. Audits of field and office operating procedures are also being
performed.

2.8 Technology Transfer

The formal debriefing process following all significant projects and field
activities that was developed under the TAT program, will be continued under
START in Region IX. Participating START members, EPA OSCs and other agency
representatives identify and discuss planning and preparation, staffing,
logistics, communications, and all technical project-related issues in an effort
to enable more efficient field operations.

The START will continue to integrate all electronic communication, project
deliverables, contract administration (eg. ATGS), and archive retrieval, through
the Lotus Notes platform, recently adopted by EPA region-wide. Efforts will
include Lotus Notes user training, programming, acquiring a private mailbox in
the EPA LAN, leasing the appropriate computer equipment, and converting archival
project data.
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3.0 SUMMARY OF START OPERATIONS

3.1 Significant Emergency Responses

o The START was not directed to any significant Emergency Response during
January 1996.

3.2 Environmental Justice Sites:

o The START was not directed to any Environmental Justice sites during
January 1996.

3.3 Summary of Funding Activity for 1-31 January 1996:

o CERCLA 96.0%
o OPA 0.0%
o CEPP 4.0%

3.4 Summary of START TDD Activities for 1-31 January 1995:

January Cumulative
o Issued (1): 21 21
o Completed (2): 00 00
o Open (3): 21

(1) new TDDs only (does not include amendments or cancellations)
(2) submitted as Interim AOC, or Final AOC (if no Interim was issued)
(3) no AOC issued

3.5 Technical Direction Documents (TDDs) for 1-31 January 1996:

CONTRACT START-UP ACTIVITIES
o [MP] Mobilization Plan Implementation: 00

PROGRAM SUPPORT ACTIVITIES
o [AA] Annual Plan: 00
o [AM] Management Plan: 00
o [AS] Subcontracts Administration: 00
o [AE] Equipment Management: 00
o [AR] Reporting Requirements: 00
o [AZ] Management Meetings: 00
o [AL] Legal Services Support: 00
o [AP] General Project Management: 00
o [AG] General Administrative Support: 00
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MANAGEMENT PLAN IMPLEMENTATION
o [MB] CBI Plan Activities & Reporting: 00
o [MC] COI Plan Activities & Reporting: 00
o [MQ] Quality Management Plan Activities: 00
o [MH] Health & Safety Plan Activities: 00
o [MA] QAPjp: 00
o [MD] Data/Info Management Plan: 00
o [ME] Equipment Management Plan: 00

CERCLA SITE ASSESSMENT
o [SA] Preliminary Assessments: 01

09-9601-021 0021-GASA-XX Gabbs Abandoned Drums
o [SI] Site Inspections: 00
o [SP] Site Inspection Prioritization: 00
o [SR] Expanded Site Inspection/Remedial Investigation: 00
o [SS] HRS/NPL Package: 00
o [SF] Removal Assessment: 00
o [SC] Combined Assessment: 00

RESPONSE ACTIVITIES
o [RZ] Emergency Response: 00
o [RA] Removal Action/Investigation/Monitoring: 08

09-9601-006 0006-FFRA-XX Frontier Fertilizer
09-9601-007 0007-NTRA-XX Navajo Toxaphene
09-9601-009 0009-CERA-XX Central Eureka Mine
09-9601-010 0010-DNRA-XX Del Norte Pesticides
09-9601-011 0011-CRRA-XX Casmalia Resources
09-9601-016 0016-VCRA-XX Verdese Carter Park
09-9601-018 0018-SCRA-XX Superchrome Plating & Engineering
09-9601-019 0019-SCRA-XX Superchrome Plating & Engineering

o [RS] Removal Support (PRP/State): 06
09-9601-008 0008-DBRS-XX Dodson Brothers Oil Company
09-9601-012 0012-SSRS-XX Sparks Solvent Fuel/Plume
09-9601-013 0013-SARS-XX Sander's Aviation
09-9601-014 0014-YSRS-XX Yavapai Penta Pond
09-9601-015 0015-OCRS-XX Omega Recovery Services
09-9601-017 0017-ACRS-XX American Chromes Engineering, Inc.

o [RO] Oil Spill Response: 00
o [RE] Engineering Evaluation & Cost Analysis (EE/CA): 00
o [RR] Regional Response Center Support: 02

09-9601-001 0001-SGRR-XX EPA Spill Phone
09-9601-002 0002-SGRR-XX On-Call/Response Call-Out

o [RD] Site Documentation: 00
o [RB] Response On-Call (beeper): 00
o [RG] Minor Containment: 00

PREVENTION & PREPAREDNESS ACTIVITIES
o [PC] Chemical Emergency Preparedness & Prevention (CEPP): 02

09-9601-003 0003-EAPC-XX Emergency Air Monitoring Directory
09-9601-004 0004-EGPC-XX Evacuation Guidance Document

o [PP] Contingency Planning: 00
o [PA] Chemical Safety Audits: 01
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09-9601-005 0005-SPPA-XX Southern Pacific Railroad CSA
o [PI] SPCC Inspections: 00
o [PO] Oil Program Initiatives: 00

TECHNICAL SUPPORT ACTIVITIES
o [TA] Analytical Services: 00
o [TN] Training: 00
o [TG] General Technical Support: 00
o [TM] Multi-Media Surveys & Inspections: 01

09-9601-020 0020-HTTM-XX Hawaii Technical Assistance
o [TT] Treatability Studies: 00
o [TI] Continuous Release Inspections: 00
o [TP] Public Participation Support: 00
o [TD] Site Discovery Programs: 00
o [TE] Environmental/Ecological Evaluation: 00
o [TF] Federal Disaster Assistance: 00
o [TW] Project Workplans: 00
o [TR] Risk Assessments (Human/Ecological): 00
o [TS] Administrative Records Management: 00
o [TC] Cost Recovery Actions & Reports: 00
o [TL] Enforcement - General: 00
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3.6 Project Description for 1-31 January 1996:

Below are narrative descriptions for TDDs active during the month of
January 1996:

TDD#: S09-9601-001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX TECHNICAL ASSISTANCE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In January 1996, the START processed 381 spill
reports.

TDD#: S09-9601-002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX TECHNICAL ASSISTANCE
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There was one response call-out in January 1996. The call-
out was to a pipeline oil spill in Coalinga, California. Project work at the
site was done under the TAT contract.

TDD#: S09-9601-003 EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX PREPAREDNESS
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START has reviewed the Emergency Air Monitoring TDD and has begun initial
meetings with the EPA to refine and implement the scope of work. The START is
tasked with preparing a county-wide (Contra Costa County) air monitoring resource
directory to upgrade local response preparedness. The START has conducted
in-depth interviews with emergency response and analytical laboratory officials
in the city of Richmond, Contra Costa County, and Air Resources Board
laboratories in Sacramento, California. The START has also evaluated air
monitoring resources of mutual aid groups and is initiating development of the
database for the regional directory. The START is now entering information into
the database regarding local emergency air monitoring and sampling capabilities,
and analytical services laboratories in the San Francisco Bay Area.

TDD#: S09-9601-004 EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has begun preparing the evacuation shelter-in-place guidance manual and
decision tree document by reviewing current relevant FEMA publications. The
START has ordered relevant publications from various local agencies and FEMA and
is in the process of conducting background information gathering. The START has
met with representatives of the Los Angeles County Fire Department, Los Angeles
County Health and Hazardous Materials Division, and Los Angeles Unified School
District to discuss case histories for inclusion in the document. The START is
currently writing the guidance manual.
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TDD#: S09-9601-005 SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX PREPAREDNESS
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START submitted evaluations of the Southern Pacific Railroads emergency
preparedness management plan to the EPA in February of 1995. A draft safety
audit document, which included the START'S and the EPA's evaluation, is currently
being reviewed by Southern Pacific Railroad. The final report will be edited and
distributed by the START after Southern Pacific's comments are received and
incorporated.

TDD#: S09-9601-006 FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL FUNDED
STATUS: OPEN DAVIS, CALIFORNIA

Removal field work at the Frontier Fertilizer Site commenced on April 17, 1995.
To date, work completed at the site includes installation of 11 extraction wells,
abandonment of 4 monitoring wells, and redevelopment of 10 existing monitoring
wells. In May, six new injection wells were added south of the former pesticide
source area. These wells inject treated groundwater from the pump-and-treat
system back into the two uppermost semi-confined 'aquifers upgradient of the
former source area. It is expected that injection of groundwater will serve to
flush pesticide-contaminated soils and reduce the time required to remediate this
site. The three objectives of sampling are: 1) monitoring the influent from
S1-S2; 2) checking for breakthrough in the GAG units; and 3) monitoring the
effluent to comply with discharge permit requirements for the city of Davis. The
START began measuring static water levels in the non-pumping wells at the site
in August 1995. Analytical results to date indicate up to 7,000 ppb DCP, 2,000
ppb EDB, and 50 ppb DBCP in the influent samples. All effluent samples to date
have no detectable contaminants. During October 1995, the START was tasked by
OSC Mandel to conduct a baseline groundwater sampling survey of 29 wells,
including 12 extraction wells and 17 monitoring wells. The purpose of the
sampling was to identify the presence and levels of contaminants in individual
wells as well as identifying additional monitoring wells suitable for conversion
to extraction wells. In November 1995, the treatment system sampling was
modified to twice a month. During mid-January, six additional monitoring wells
were converted to extraction well. These include MW-8A and -8b, MW-11A and -11B,
and MW-12A and -12B. Two bag filter pods were added to the system in mid-
January. When the six new extraction wells become fully operational, the total
system throughput should increase from about 28-30 gpm to 40-50 gpm.

TDD#: S09-9601-007 NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL FUNDED
STATUS: OPEN WINDOW ROCK, ARIZONA

The START was directed to determine the extent of toxaphene soil contamination
and assist in bioremediation efforts on 22 sites across the Navajo Nation. The
START has characterized all 22 sites, evaluated all data, determined excavation
requirements and calculated amendment volumes necessary for the bioremediation
phase of the project. Excavation of contaminated soil and installation of
bioremediation cells has been completed at all 22 sites. Bioremediation is
complete at fourteen of the sites and work is currently being done to remove
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those treatment cells. The remaining treatment cells were sampled at the end of
September to monitor bioremediation progress. The next sampling of the remaining
bioremediation cells is tentatively scheduled for late Spring 1996.

TDD#: S09-9601-008 DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX ON-SITE MONITORING
STATUS: OPEN MONTCLAIR, CALIFORNIA

In September, the START monitored the underground storage tank excavation and
associated cleanup at the Dodson Brothers site in Montclair, California. The
effort is being conducted voluntarily by the PRPs. In November, the START
continued to monitor cleanup activities which consisted of the excavation and
storage on-site of approximately 450 cubic yards of contaminated soil. The soil
was removed from the underground storage tank excavation and historical dumping
areas. The PRP's are currently negotiating with other groups for additional
funding. The START will continue to monitor activities at Dodson which will
include site restoration and disposal of excavated soils. The START is currently
preparing the 2nd interim report.

TDD#: S09-9601-009 CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL FUNDED
STATUS: OPEN SUITER CREEK, CALIFORNIA

The START is conducting oversight of PRP removal activities at the Central Eureka
Mine site in Sutter Creek, Amador County, California. A PRP contractor is
excavating arsenic contaminated residential yards and backfilling with clean
dirt. Work has been temporarily halted due to rains.

TDD#: S09-9601-010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL FUNDED
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. In February 1994, the START installed
nine groundwater sparge points with the EPA Geoprobe. This was done to enhance
removal of contamination from groundwater and soil. In July 1995, the START
installed 15 additional sparge points with a rented four-wheel-drive Geoprobe.
Also in July 1995, the START assisted the EPA in repairing the discharge line and
restarting the system. The system had been inoperative since the fall of 1995
due to pump breakdowns. Also, the system is shut down every winter to avoid
freeze damage. In addition, the START sampled four on-site monitoring wells.
In September 1995, the START investigated system malfunctions and adjusted
pumping and sparge rates. In October 1995, the START collected quarterly
groundwater monitoring samples and performed scheduled system maintenance. The
START will collect the next round of groundwater monitoring samples in February
1996.
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TDD#: S09-9601-011 CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL FUNDED
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERGS' on-site
treatment systems and maintains the administrative record, ROMS and analytical
database for the site. An interim report was submitted to the EPA summarizing
on-site activities through December 1994. The START assisted in the design and
implementation of plans for the release of rainfall runoff from three containment
ponds. The START prepared a Storm Water Pollution Prevention Plan and conducts
weekly sampling and inspection of the ponds and Casmalia Creek. The START
designed sampling and monitoring plans for the new on-site treatment system. The
START collects and analyzes samples from the treatment systems on-site, reducing
analytical costs for the project.

TDD#: S09-9601-012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL PRP
STATUS: OPEN SPARKS, NEVADA

During a site assessment in 1991, the START discovered soil and groundwater
contamination by petroleum hydrocarbons and chlorinated solvents at a large above
ground storage tank farm and railyard complex in Sparks, Nevada. Subsequently,
the EPA issued an Administrative Order to a respondent group of eight oil
companies, a pipeline partnership, and a railroad transportation company. The
START evaluated the respondent's removal action plan and provided comments to the
EPA. The START conducted oversight of all respondent assessment and removal
activities and is currently monitoring the installation of a large-scale vapor
extraction and groundwater treatment system. Verbal reports are submitted daily
whenever the START is on site. The START has also attended and provided
assistance for technical workgroup meetings, public meetings, and regulator
discussions. In January 1995, the START investigated and documented health and
safety violations in conjunction with Nevada OSHA, NVDEP, and Washoe County
Health. An interim progress report was submitted by the START in July 1995. The
START evaluated an accelerated cleanup proposal for the Helms gravel pit
submitted by the respondents, and provided written comments to the EPA in
December 1995. Currently, the START is reviewing early performance data for the
treatment system.

TDD#: S09-9601-013 SANDER'S AVIATION
PAN#: 0013-SARS-XX SITE ASSESSMENT
STATUS: OPEN TEMPE, ARIZONA

Prior to site assessment activities (TDD # T0994008-005 and T099410-034) the
START reviewed background information on the Sander's Aviation Site, Tempe,
Arizona. On September 1, 1994, the START met with ADEQ and the EPA OSC during
a site visit. The START prepared a trip report for this visit and an estimate
of the cost for preliminary testing of soil contamination at the site. The START
prepared a QASP for the removal assessment and revisited the site in November
1994 to discuss remediation options with a subcontractor and the EPA's ERT. In
December 1994, the START mobilized to Tempe, Arizona and performed sampling
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activities through December 16. The START completed the report on the removal
assessment and submitted the final report to the EPA. The START met with the EPA
to discuss additional work at the Sanders Aviation Site and prepared a QASP for
the work. The START returned to the site to perform further site
characterization in July 1995. This work was discussed in a draft report
submitted to the EPA in September 1995. The START prepared a QASP for air
monitoring during trial thermal desorption tests in September 1995. The START
completed the air monitoring trial and prepared a report describing on-site
activities. The START prepared a QASP for process monitoring and confirmation
sampling during the excavation and treatment phase of the project.

TDD#: S09-9601-014 YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL PRP
STATUS: OPEN PRESCOTT, ARIZONA

Prior site assessment activities (TDD# T099112-008) at the defunct Southwest
Forest Industries site, located on the Yavapai-Prescott Indian Reservation,
revealed gross contamination of pentachlorophenol (PGP) and metals in soil. In
August 1992, the PRP, Stone Container Corp. signed an EPA Consent Order agreeing
to characterize and remediate the site. The START oversaw sampling activities
conducted by the PRP contractor during the month of December 1992. In October
1993, a Quality Assurance Project Plan (QAPP) and Phase II Sampling Work Plan
were submitted to EPA, which the START also reviewed. The START has monitored
the implementation of the Phase II Work Plan which was completed August 3, 1994.
The START produced a Phase II Interim Report and submitted it to the OSC on
October 24, 1994. The START met with the RP and contractors to discuss Phase II
results on October 27, 1994. The START reviewed the RP's Phase II report and the
RP's Remedial Screening Report submitted on November 30, 1994. The START met
with the RP and contractors on May 3, 1995, to discuss plans for pilot studies
on a bioremediation remedy. The START monitored the pilot study of 7 on-site
bioremediation cells and 3 insitu cells, which began in July and ended in
November 1995. The START attended a scoping meeting with the RP and contractors
on November 30 to discuss the conceptual design of full-scale bioremediation.

TDD#: S09-9601-015 OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL PRP
STATUS: OPEN WHITTIER, CALIFORNIA

In September 1995, the Phase I PRP drum removal phase of this project was
completed. Nearly 3,000 drums and tanks were removed under the provisions of an
EPA-approved workplan. Phase II soil gas sampling was conducted in October and
shallow soil sampling was conducted in December 1995. All above-referenced work
was monitored on a full-time basis by the START. As of late January 1996, the
START is conducting oversight of Phase II deep soil and groundwater sampling
under the START contract.

TDD#: S09-9601-016 VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL FUNDED
STATUS: OPEN OAKLAND, CALIFORNIA

The EPA ERS requested the START to provide POLREPs and to review and comment on
the RP contractor's work plan, health and safety plan, contingency plan, sampling
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plan and quality assurance plan. The START were also tasked to provide XRF
services for the excavation of soil contaminated with lead. Future site work by
the START is pending. The START will provide oversight of the activities to the
EPA when on-site operations begin and a letter report will be submitted at the
conclusion of this project. This project has been put on hold until further
notice.

TDD#: S09-9601-017 AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL PRP
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by EPA to provide oversight responsibilities of RP
removal activities. Prior site assessment activities concluded that an estimated
volume of liquid waste present on site included 2500 gallons of acid solutions,
cyanide solutions and miscellaneous solutions. The RP and his contractors are
working under the provisions of an EPA-approved Work Plan. A letter report will
be submitted upon completion of this project.

TDD#: S09-9601-018 SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL FUNDED
STATUS: OPEN LOS ANGELES, CALIFORNIA

Interim site stabilization measures including placement of barriers and pump
systems to contain precipitation runoff throughout the rainy season were
conducted under this TDD. Draft air and soil sampling plans were also prepared
in anticipation of final phase removal activities. The final removal phase has
been scheduled for February and a new Superchrome TDD has been issued to cover
the expanded scope of work.

TDD#: S09-9601-019 SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL FUNDED
STATUS: OPEN LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
There were three previous removal phases at Superchrome. This fourth and final
removal phase will include removal of contaminated soil and building debris.
START is currently performing pre-removal activities including preparation of an
air surveillance plan, sampling plan and confirmation quality assurance sampling
plan. On-site activities are scheduled to begin February 12, 1996.

TDD#: S09-9601-020 HAWAII TECHNICAL ASSISTANCE
PAN#: 0020-HTTM-XX TECHNICAL ASSISTANCE
STATUS: OPEN OAHU, HAWAII

The START has been tasked to provide technical assistance to the State of
Hawaii's Department of Health Services (DOHS) during air sampling investigations
at an industrial complex in Oahu, Hawaii. The START has been directed to provide
various reference materials and information necessary to begin implementation of
a previously prepared sampling and analysis plan. The START will maintain
contract with DOHS personnel during initial project phases and will travel to
Hawaii to assist in early plan implementation. Implementation has yet to be
scheduled.

3-9



TDD#: S09-9601-021 GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX SITE ASSESSMENT
STATUS: OPEN GABBS, NEVADA

The START was tasked to perform a site assessment at an abandoned drum site near
Gabbs, Nevada. The site reportedly consists of three 55-gallon drums of
potentially hazardous materials. The START will perform hazard categorization
and evaluate waste types, volumes and the condition of containers. Work is
scheduled to commence February 7, 1996.

3-10



APPENDIX A

MONTHLY FINANCIAL SUMMARY - START FUNDING



START FUNDING

Region IX - as of January 31, 1996

Funding in the contract:

Funding P.R.s pending:

$450,000

$ 25,000

$200,000

$470,000

$ 50,000

$470,000

CERCLA

OPA

OPA/IAG-USCG

CERCLA

CEPP

CERCLA

12/15/95

01/11/96

01/16/96

01/22/96

01/22/96

01/24/96

Note: The regional Contracting Officer cannot mod additional funding into the
START - IX contract until actual P.R.s are received by the region. Thus far, all
the region has received from EPA-HQ are fax copies of P.R.s listed above.



APPENDIX B

MONTHLY FINANCIAL SUMMARY - START EXPENDITURES



Project: KJ9

Ecology and Environment, Inc.
START Contract # 68-W6-0010

Region IX

Monthly

As of: 27-JAN-96

Year—to-Date Inception

Labor Regular Dedicated
Non-Ded. Div.

Non-Div.
Labor Overtime Dedicated

Non-Ded. Div.
Non-Div.

Fringe Regular Dedicated
Non-Ded. Div.

Non-Div.
Fringe Overtime Dedicated

Non-Ded. Div.
Non-Div.

Total LBR + FRG

Overhead Dedicated
Non-Ded. Div.

Non-Div.

Total LBR + FRG + OVH

SG & A Dedicated
Non-Ded. Div.

Non-Div.

Total LBR + FRG + OVH + GA

Travel
Equipment
Other Direct Costs
Hiring/Relocation Cost

Subtotal

SG & A on ODCs
subcontractors
Subcontractor Handling Fee

Subtotal

E & E Equipment Usage
E & E Analytical
E & E Drilling

15863.65
0.00
92.89

1898.89
0.00
0.00

4759.09
0.00
27.87
246.86
0.00
0.00

22889.24

2345.15
0.00
73.54

25307.93

5298.98
0.00
55.18

30662.09

0.00
0.00

518.00
0.00

31180.09

109.30
0.00
0.00

31289.38

0.00
0.00
0.00

15863.65
0.00
92.89

1898.89
0.00
0.00

4759.09
0.00
27.87
246.86
0.00
0.00

22889.24

2345.15
0.00
73.54

25307.93

5298.98
0.00
55.18

30662.09

0.00
0.00

518.00
0.00

31180.09

109.30
0.00
0.00

31289.38

0.00
0.00
0.00

15863.65
0.00
92.89

1898.89
0.00
0.00

4759.09
0.00
27.87
246.86
0.00
0.00

22889.24

2345.15
0.00
73.54

25307.93

5298.98
0.00
55.18

30662.09

0.00
0.00

518.00
0.00

31180.09

109.30
0.00
0.00

31289.38

0.00
0.00
0.00

Total Cost 31289.38 31289.38 31289.38



ecology and environment, inc,
International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax: (415) 777-4074

February 15, 1996

U . S . Environmental P ro tec t ion Agency T D D : 0 9 - 9 6 0 1 - 0 0 2 5
75 Hawthorne S t ree t PAN: 0 0 2 5 - S G A P - X X
San Franc isco , CA 94105

Re : START Monthly Summary Reports

ATTN: Matthew M i t g u a r d , START PO
E . J . Ho l l e r , START CO

I am p l e a s e d to s u b m i t the a t t a c h e d S u p e r f u n d T e c h n i c a l
Assessment & Response Team ( S T A R T ) contract requi red monthly
summary reports for the per iod ending January 27, 1996. Please
keep in mind that these reports are submit ted in draf t f o r m but
do m e e t our u n d e r s t a n d i n g o f the c o n t r a c t o r r e p o r t i n g
requirements as speci f ied in the START contrac t . We would expect
c h a n g e s to these r e p o r t s fo r t h i s , as we l l as s u b s e q u e n t ,
r epo r t ing per iods pending your review.

Please contact me if you have any quest ions regarding these
repor t s or any other aspect of the START p r o g r a m .

S incere ly ,

Thompson Chambers
START Team Leader

cc: G. Gallagher, E & E Buffalo
File

recycled paper
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Contract Number: 68-W6-0010

Reporting Period: INCEP. - 01/27/1996

Reporting Date: 02/22/1996 ACTUAL COSTS

TABLE F-1

Monthly Region 9 Financial Management Summary

Total Contract Summary For INCEP. Through 01/27/1996

Page 1 of 1

Contract Year 96

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

CONTRACT YEAR SUMMARY

CY BUDGET
ESTIMATED COST

AT
CY COMPLETION

VARIANCE

P1
P2
P3

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

93.00
225.50

551.50
870.00

14.00

884.00

30,661/6

.00

.00

518.00

518.00

109.30

627.30

.00

.00

.00

31,289.06

.00

5,298.30

36,587.36

93.00
225.50
551.50

870.00

14.00

884.00
30,661.76

.00

.00

518.00

518.00

109.30

627.30

.00

.00

.00

31,289.06

.00

5,298.30

36,587.36

.00
1,300.00
1,300.00

2,600.00

.00

2,600.00

670,781.92

149,000.00

.00

54,954.60

203,954.60

.00

.00

.00

203,954.60

874,736.52

600.00
1,300.00
1,300.00

3,200.00

.00

3,200.00

549,971.35

21,600.00

.00

28,865.90

50,465.90

.00

.00

.00

50,465.90

600,437.25

-600.00

.00

.00

-600.00

.00

-600.00

120,810.57

127,400.00

.00

26,088.70

153,488.70

.00

.00

.00

153,488.70

274,299.27



TABLE F-2 Page 1 of 2

Contract Number: 68-W6-0010

Reporting Period: INCEP.

Reporting Date: 02/22/1996

Cumulative Region 9 Financial Management Summary

Total Contract Summary For INCEP. Through 1/27/1996

1/27/1996 Contract Year 1996

COST ELEMENTS
CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

ESTIMATED COST
AT
CY COMPLETION

CY BUDGET VARIANCE

P1
P2

P3
P4
T1
T2

TOTAL LOE

93.00

225.50

551.50

.00

.00

.00

870.00

.00

1,300.00

1,300.00

.00

.00

.00

2,600.00

600.00

1,300.00

1,300.00

.00

.00

.00

3,200.00

.00

.00

.00

.00

.00

.00

.00



TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For INCEP. Through 1/27/1996

Reporting Period: INCEP. - 1/27/1996 Contract Year 1996

Reporting Date: 02/22/1996

Page 2 of 2

COST ELEMENTS
CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

ESTIMATED COST
AT
CY COMPLETION

CY BUDGET VARIANCE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel „

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

14.00

884.00

30,661.76

.00

.00

518.00

518.00

109.30

627.30

.00

.00

.00

31,289.06

.00

5,298.30

36,587.36

.00

2,600.00

670,781.92

149,000.00

.00

54,954.60

203,954.60

.00

.00

.00

203,954.60

874,736.52

.00

3,200.00

549,971.35

21,600.00

.00

28,865.90

50,465.90

.00

.00

.00

50,465.90

600,437.25

.00

.00

-600.00

120,810.57

127,400.00

.00

26,088.70

153,488.70

.00

.00

.00

153,488.70

274,299.27



TABLE F-3
2/22/1996 SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment
CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE
MOD. NO. DATE SUM BY FUNDINGTOTAL

FUNDING SOURCE FUNDING

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 450,000.00

SUMMARY OF INCREMENTAL
FUNDING Ecology and

CONTRACT MODIFICATIONS
Environment

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE
DATE SUM BY TOTAL

FUNDING MOD. NO. FUNDING FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00 450,000.00 450,000.00 CERCLA/SARA



02/22/1996 TABLE F-4 Pa9e 1 °f 1

SUMMARY OF FUNDING EXPENDITURES

MONTHLY 01/27/1996

Region 9

CURRENT CUMULATIVE
TOTAL OBLIGATION INVOICED REMAINING
OBLIGATIONS AMOUNT COSTS BALANCE

CERCLA/SARA 450,000.00 29,605.27 29,605.27 420,394.73

Fixed Fee 5,298.30 5,298.30

TOTAL FOR REGION 450,000.00 34,903.57 34,903.57 415,096.43



02/22/1996U Î£«J I99D r~ • • *• • < •Ecology and Environment, Inc.
pno* KW TnnVrOSl Dy 1 UU

Contract #: 68-W6-001 0

Table F -5

Period Covered - Month Ending: 01/27/1996

Current Month

— r aye i OF £.

Other Direct Sub E and E Month
TDD Number Site Name Labor Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 00
09-9601-0004 EVACUATION GUIDANCE DOCUMEN 1.00 26.04 .00

09-9601-0002 ON-CALL RESPONSE CALL OUT 162.00 5,606.52 .00

09-9601-0003 EMERGENCY AIR MONITORING DIRE 34.00 1,457.23 .00

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFE 2.00 111.84 .00

09-9601-0001 EPA REGION IX SPILL PHONE 218.50 7,114.27 .00

TOTAL SSID#: 00 417.50 14,315.90 .00

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 44.50 1,667.54 .00

TOTAL SSID#: 1U 44.50 1,667.54 .00

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE ST 61.00 2,151.48 .00

TOTAL SSID#: 33 61.00 2,151.48 .00

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 21.00 582.99 .00

TOTAL SSID#: 3H 21.00 582.99 .00

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 88.50 3,637.63 .00

TOTAL SSID#: 4R 88.50 3,637.63 .00

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 58.50 1,951.61 .00

TOTAL SSID#: 5F 58.50 1,951.61 .00

.00 .00 .00 .00 26.04

.00 .00 .00 .00 5,606.52

.00 88.68 .00 .00 1,545.91

.00 .00 .00 .00 111.84

.00 7.19 .00 .00 7,121.46

.00 95.87 .00 .00 14,411.77

.00 1.91 .00 .00 1,669.45

.00 1.91 .00 .00 1,669.45

.00 67.27 .00 .00 2,218.75

.00 67.27 .00 .00 2,218.75

.00 .00 .00 .00 582.99

.00 .00 .00 .00 582.99

.00 159.07 .00 .00 3,796.70

.00 159.07 .00 .00 3,796.70

.00 284.52 .00 .00 2,236.13

.00 284.52 .00 .00 2,236.13



02/22/1996
Ecology and Environment, Inc.

^/\oi" l>u 'l'l"inwUoi uy i LJLJ
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/27/1996

Current Month

1 • f*g** *• **• *•

Other Direct Sub Eand E Month
TDD Number Site Name Labor Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 9Q

09-9601-0007 NAVAJO TOXAPHENE 24.00 707.28 .00

TOTAL SSID#: 9Q 24.00 707.28 .00

SSID Number: 9X

09-9601-0016 VERDESE CARTER PARK 20.00 637.46 .00

TOTAL SSID#: 9X 20.00 637.46 .00

SSID Number: AH

09-9601-0018 SUPERCHROME PLATING & ENGINE 18.00 619.42 .00

TOTAL SSID#: AH 18.00 619.42 .00

SSID Number: AV

09-9601-0013 SANDERS AVIATION 21.50 744.25 .00

TOTAL SSID#: AV 21.50 744.25 .00

SSID Number: CE

09-9601-0017 AMERICAN CHROME ENGINEERING, 20.50 618.95 .00

TOTAL SSID#: CE 20.50 618.95 .00

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME 37.00 1,203.53 .00

TOTAL SSID#: W6 37.00 1,203.53 .00

SSID Number: ZZ

09-9601-0015 OMEGA RECOVERY SERVICES 52.00 1,823.72 .00

TOTAL SSID#: ZZ 52.00 1,823.72 .00

TOTALS 884.00 30,661.76 .00

.00 .00 .00 .00 707.28

.00 .00 .00 .00 707.28

.00 .00 .00 .00 637.46

.00 .00 .00 .00 637.46

.00 18.66 .00 .00 638.08

.00 18.66 .00 .00 638.08

.00 .00 .00 .00 744.25

.00 .00 .00 .00 744.25

.00 .00 .00 .00 618.95

.00 .00 .00 .00 618.95

.00 .00 .00 .00 1,203.53

.00 .00 .00 .00 1,203.53

.00 .00 . .00 .00 1,823.72

.00 .00 .00 .00 1,823.72

.00 627.30 .00 .00 31,289.06



2/22/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

P3 Non Dedicated

TOTAL LOE

SS Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

93.00 .00

191.50 34.00

491.50 56.00

4.00 .00

780.00 90.00

14.00 .00

14.00 .00

794.00 90.00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

93.00 .00

191.50 34.00

491.50 56.00

4.00 .00

780.00 90.00

14.00 .00

14.00 .00

794.00 90.00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

93.00 .00

191.50 34.00

491.50 56.00

4.00 , .00

780.00 90.00

14.00 .00

14.00 .00

794.00 90.00

Total Hours

93.00

225.50

547.50

4.00

870.00

14.00

14.00

884.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Rpa Region 9 Spill Phone

Table F -6
CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

SS Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

17.50 .00

18.50 .00

168.50 .00

204.50 .00

14.00 .00

14.00 .00

218.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

17.50 .00

18.50 .00

168.50 .00

204.50 .00

14.00 .00

14.00 .00

218.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

17.50 .00

18.50 .00

168.50 .00

204.50 .00

14.00 .00

14.00 .00

218.50 .00

Total Hours

17.50

18.50

168.50

204.50

14.00

14.00

218.50



2/22/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: On-Call Response Call Out

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

32.00 34.00

42.00 54.00

74.00 88.00

74.00 88.00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

32.00 34.00

42.00 54.00

74.00 88.00

74.00 88.00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

32.00 34.00

42.00 54.00

74.00 88.00

74.00 88.00

Total Hours

66.00

96.00

162.00

162.00



2/22/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Emergency Air Monitoring Directory

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P3

P3 Non Dedicated

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

2.00 .00

28.00 .00

4.00 .00

34.00 .00

34.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2.00 .00

28.00 .00

4.00 .00

34.00 .00

34.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2.00 .00

28.00 .00

4.00 .00

34.00 .00

34.00 .00

Total Hours

2.00

28.00

4.00

34.00

34.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Evacuation Guidance Document

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P3 Dedicated

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

1.00 .00

1.00 .00

1.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1.00 .00

1.00 .00

1.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1.00 .00

1.00 .00

1.00 .00

Total Hours

1.00

1.00

1.00



2/22/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Southern Pacific Railroad Safety Audit

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P3 Dedicated

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

2.00 .00

2.00 .00

2.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2.00 .00

2.00 .00

2.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2.00 .00

2.00 .00

2.00 .00

Total Hours

2.00

2.00

2.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Frontier Fertilizer

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

5.00 .00

83.50 .00

88.50 .00

88.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

5.00 .00

83.50 .00

88.50 .00

88.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

5.00 .00

83.50 .00

88.50 .00

88.50 .00

Total Hours

5.00

83.50

88.50

88.50



2/22/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Navajo Toxaphane

Table F -6
CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

12.00 .00

10.00 .00

2.00 .00

24.00 .00

24.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

12.00 .00

10.00 .00

2.00 .00

24.00 .00

24.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

12.00 .00

10.00 .00

2.00 .00

24.00 .00

24.00 .00

Total Hours

12.00

10.00

2.00

24.00

24.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Dodson Brothers Oil Company

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

53.50 .00

5.00 .00

58.50 .00

58.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

53.50 .00

5.00 .00

58.50 .00

58.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

53.50 .00

5.00 .00

58.50 .00

58.50 .00

Total Hours

53.50

5.00

58.50

58.50



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Casmalia Resources

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

20.00 .00

1.00 .00

21.00 .00

21.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

20.00 .00

1.00 .00

21.00 .00

21.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

20.00 .00

1.00 .00

21.00 .00

21.00 .00

Total Hours

20.00

1.00

21.00

21.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Sparks Solvent/Fuel site PRP Oversight

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

4.00 .00

33.00 .00

37.00 .00

37.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4.00 .00

33.00 .00

37.00 .00

37.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4.00 .00

33.00 .00

37.00 .00

37.00 , .00

Total Hours

4.00

33.00

37.00

37.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Sanders Aviation

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

7.00 .00

6.50 .00

8.00 .00

21.50 .00

21.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

7.00 .00

6.50 .00

8.00 .00

21.50 .00

21.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

7.00 .00

6.50 .00

8.00 .00

21.50 .00

21.50 .00

Total Hours

7.00

6.50

8.00

21.50

21.50



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Yavapai/Stone Container site

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

21.00 .00

23.50 .00

44.50 .00

44.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

21.00 .00

23.50 .00

44.50 .00

44.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

21.00 .00

23.50 .00

44.50 .00

44.50 .00

Total Hours

21.00

23.50

44.50

44.50



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Omega Chemical

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

4.00 .00

9.00 .00

37.00 2.00

50.00 2.00

50.00 2.00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4.00 .00

9.00 .00

37.00 2.00

50.00 2.00

50.00 2.00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4.00 .00

9.00 .00

37.00 2.00

50.00 2.00

50.00 2.00

Total Hours

4.00

9.00

39.00

52.00

52.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Verdese Carter Park

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

10.00 .00

4.00 .00

6.00 .00

20.00 .00

20.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

10.00 .00

4.00 .00

6.00 .00

20.00 .00

20.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

10.00 .00

4.00 .00

6.00 .00

20.00 .00

20.00 .00

Total Hours

10.00

4.00

6.00

20.00

20.00



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: American Chrome Engineering Inc.

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

7.00 .00

11.00 .00

2.50 .00

20.50 .00

20.50 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

7.00 .00

11.00 .00

2.50 .00

20.50 .00

20.50 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

7.00 .00

11.00 .00

2.50 .00

20.50 , .00

20.50 .00

Total Hours

7.00

11.00

2.50

20.50

20.50



2/22/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Project Description: Superchrome Plating Site

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P2 Dedicated

P3

TOTAL LOE

GRAND TOTAL

START Region 9

MONTH ENDING: 1/27/1996

Regular Hours Overtime Hours

16.00 .00

2.00 .00

18.00 .00

18.00 .00

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

16.00 .00

2.00 .00

18.00 .00

18.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

16.00 .00

2.00 .00

18.00 .00

18.00 .00

Total Hours

16.00

2.00

18.00

18.00



Ecology and
Environment

ODC Cost Element Trenc
02/22/1996

Table F-7

Month End Date

JAN 1996

Grand Total

Computer
Usage

627.30

100.00%

627.30

Grand Total

627.30

627.30



2/22/1996

Accounting Month

TABLE F-7

Trend Summary of Direct Costs
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Actual Dollars Cost per LOE

JAN 1996

06 Computer Usage 627.30 .72

TOTAL 627.30 .72

Direct Labor LOE

870.00

Direct Labor Dollars

30,308.08

TOTAL ODC

627.30



2/22/1996 TABLE F-7 Page 1 of 7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0001

06 Computer Usage 7.19 .04

TOTAL f o r T D D 09-9601-0001 7 / 1 9 X J 4 ~



2/22/1996

Accounting Month

TABLE F-7 Page 2 of 7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0003

06 Computer Usage 88.68 2.61

TOTAL for TDD 09-9601-0003 88.68 2.61



2/22/1996 TABLE F-7 Page 3 of 7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0006

06 Computer Usage 159.07 1.80

TOTAL for TDD 09-9601-0006 159.07 180~



2/22/1996 TABLE F-7 Page4of7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0008

06 Computer Usage 284.52 4.86

TOTAL for TDD 09-9601-0008 284.52 4.86



2/22/1996 TABLE F-7 Page 5 of7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0010

06 Computer Usage 67.27 1.10

TOTAL for TDD 09-9601-0010 67.27 llo"



2/22/1996 TABLE F-7 Page 6 of 7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0014

06 Computer Usage 1.91 .04

TOTAL for TDD 09-9601-0014 1.91 .04



2/22/1996 TABLE F-7 Page 7 of 7

Trend Summary of Direct Costs by TDD
Cost Element Tracking by Month

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month TDD Actual Dollars Cost per LOE

JAN 1996 09-9601-0018

06 Computer Usage 18.66 1.04

TOTAL for TDD 09-9601-0018 18.66 t04~

DIRECT LABOR LOE DIRECT LABOR DOLLARS TOTAL ODC

18.00 619.42 18.66



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Page 1 of 3

Contract Number:

Month Ending:

68-W6-0010

01/27/1996

Voucher: 1

Date: 2/22/1996

TDDNumber: 09-9601-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

MICROVAX 3100 (80) - SAN FRANCISCO

DEC 486/50 (TAT AREA) 5.00

10.0

TDDNumber: 09-9601-0003

Account Code: 06 Computer Usage

DEC 486/50

NORTHGATE 486/33 DX

NORTHGATE 486/33 DX

DEC 486/50

TDDNumber: 09-9601-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

5.00 VA

4.00

4.00

5.00 VA

Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 5.00 VA

MICROVAX 3100 (80) - SAN FRANCISCO

DEC 486/50 5.00 VA

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 5.00 VA

MICROVAX 3100 (80) - SAN FRANCISCO

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

MICROVAX 3100 (80) - SAN FRANCISCO

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

10.0

10.0

10.0

TDDNumber: 09-9601-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

5.00
5.00

4.61

1.33

5.94

24.65
14.03

9.78

24.77

73.23

38.52
1.07

.98

14,40

22.03
17.37

.32

21.14

4.03

1.53

3.56

6.39

131.34

10.26

12.59



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 2 of 3

Contract Number: 68-W6-0010

Month Ending: 01/27/1996

TDDNumber: 09-9601-0008

Account Code: 06 Computer Usage

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

DEC 486/50 GRAPHICS / TECHNICAL

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

NORTHGATE 486/33 - ADMINISTRATIVE

DEC 486/50 GRAPHICS / TECHNICAL

NORTHGATE 486/33 - ADMINISTRATIVE

NORTHGATE 486/33 - ADMINISTRATIVE

NORTHGATE 486/33 - ADMINISTRATIVE

NORTHGATE 486/33 - ADMINISTRATIVE

NORTHGATE 486/33 - ADMINISTRATIVE

NORTHGATE 486/33 - ADMINISTRATIVE

4.0

5.00

4.0

4.0

4.0

4.0

4.0

4.0

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

TDDNumber: 09-9601-0010

Account Code: 06 Computer Usage

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Voucher: 1

Date: 2/22/1996

4.46

10.95

19.83

7.59

10.79

28.62

2.38

13.14

24.75

8.93

12.92

14.83

8.15

19.95

5.42

9.32

4.39

4.72

.67

.29

234.95

18.02

.85

3.37

22.54

10.77

55.55



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report PaQe 3 °f 3

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/27/1996

Voucher: 1

Date: 2/22/1996

TDDNumber: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

.- . „ _ . .. Removal Support (PRP/State)
Account Code: 06 Computer Usage

NORTHGATE 486/33 DX 4.00 1.58

1.58

TDDNumber: 09-9601-0018 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

_. _ Removal Action/Investigation/Monitoring
Account Code: 06 Computer Usage

NORTHGATE 486/33-ADMINISTRATIVE 4.0 2.71

DEC 486/50 GRAPHICS / TECHNICAL 5.00 9.89

DEC 486/50 GRAPHICS/TECHNICAL 5.00 1.19

DEC 486/50 GRAPHICS/TECHNICAL 5.00 1.62

15.41

TOTAL FOR: START Region 9 I STCTOj



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By Cost Element
START Region 9
Table F-8e

Page 1 of 2

Contract Number: 68-W6-0010

Month Ending: 01/27/1996

Voucher: 1

Date: 2/22/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9601-0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601-0001 EPA REGION IX SPILL PHONE/Regional Response Center Support

09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Prepare

09-9601 -0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Prepare

09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Prepare

09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY/Chemical Emergency Prepare

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601 -0006 FRONTIER FERTILIZER/Removal Action/Investigation/Monitoring

09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601-0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

Description

MICROVAX 3100 (80) - SAN FRANCISCO 10.0

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 5.00 VA

NORTHGATE 486/33 DX 4.00

NORTHGATE 486/33 DX 4.00

DEC 486/50 5.00 VA

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 5.00 VA

MICROVAX 3100 (80) - SAN FRANCISCO 10.0

DEC 486/50 5.00 VA

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 5.00 VA

MICROVAX 3100 (80) - SAN FRANCISCO 10.0

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

MICROVAX 3100 (80)-SAN FRANCISCO 10.0

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS/TECHNICAL 5.00

DEC 486/50 GRAPHICS/TECHNICAL 5.00

DEC 486/50 GRAPHICS/TECHNICAL 5.00

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

DEC 486/50 GRAPHICS / TECHNICAL 5.00

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

4.61

1.33

24.65

14.03

9.78

24.77

38.52

1.07

.98

14.40

22.03

17.37

.32

21.14

4.03

1.53

3.56

6.39
10.26
12.59
4.46

10.95

19.83

7.59

10.79

28.62

2.38

13.14

24.75

8.93

12.92

14.83

8.15



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By Cost Element

START Region 9

Table F-8e

Page 2 of 2

Contract Number: 68-W6-0010

Month Ending: 01/27/1996

Voucher: 1

Date: 2/22/1996

Account Code: 06 Computer Usage

TDD Number Site Name/Task Desc

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0008 DODSON BROTHERS OIL COMPANY/Removal Support (PRP/State)

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigation/M

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigation/M

09-9601-0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigation/M

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigation/M

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STORAGE/Removal Action/lnvestigation/M

09-9601 -0014 YAVAPAI PENTA POND/Removal Support (PRP/State)

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestigatio

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestigatio

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestigatio

09-9601 -0018 SUPERCHROME PLATING & ENGINEERING CO./Removal Action/lnvestigatio

Description

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

NORTHGATE 386/33 - C. HOUSTON OFFICE 4.

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

DEC 486/50 (TAT AREA) 5.00

NORTHGATE 486/33 DX 4.00

NORTHGATE 486/33 - ADMINISTRATIVE 4.0

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

DEC 486/50 GRAPHICS / TECHNICAL 5.00

19.95
5.42
9.32

4.39

4.72
.67
.29

18.02

.85

3.37

22.54
10.77

1.58

2.71

9.89

1.19

1.62

518.00

TOTAL FOR: START Region 9 518.0



02/22/1996 Ecology and Environment, Inc. Page 1 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0001

TDD Name: EPA Region 9 Spill Phone

Name

KUERZEL, KEITH R

GUEVARRA, JAY J

LAWRENCE, PETER D

DUNCAN, WILL C

EDWARDS, HOWARD F

CLEMENS, ROBIN R

MARTIN, PAUL W

WHITAKER, JOHN H

MCDONALD, CAMERON

ESTEY, AMY L

COLEN, TIMOTHY M

CHAMBERS, THOMPSON

HEATH, HAZEL E

P-Level

P1

P1

P2

P2

P3

P3

P3

P3

P3

P3

P3

P4

SS

HOURS

Current Month Project to Date

3.50

14.00

5.00

13.50

2.00

86.50

6.00

11.50

17.00

14.00

29.50

2.00

14.00

3.50

14.00

5.00

13.50

2.00

86.50

6.00

11.50

17.00

14.00

29.50

2.00

14.00

218.50 218.50



02/22/1996 Ecology and Environment, Inc. Page 2 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0002

TDD Name: On-Call Response Call Out

Name

HAMRICK, ERIC S

DUNCAN, WILL C

WISE, ROBERT L

LAWRENCE, PETER D

RANDALL, RANDY

BENSON, CRAIG C

ESTEY, AMY L

CASTRO-WEHR, FRANK H

WHITAKER, JOHN H

CLEMENS, ROBIN R

EDWARDS, HOWARD F

CHAMBERS, THOMPSON

P-Level

P2

P2

P2

P2

P3

P3

P3

P3

P3

P3

P3

P4

HOURS

Current Month Project to Date

40.00

6.00

16.00

4.00

8.00

29.00

11.50

13.50

15.50

4.00

10.50

4.00

162.00

40.00

6.00

16.00

4.00

8.00

29.00

11.50

13.50

15.50

4.00

10.50

4.00

162.00



02/22/1996 Ecology and Environment, Inc. Page 3 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0003

TDD Name: Emergency Air Monitoring Directory

Name

GUEVARRA, JAY J

ESTEY, AMY L

CASTRO-WEHR, FRANK H

EDWARDS, HOWARD F

CHADWICK, PATRICIA

CHAMBERS, THOMPSON

P-Level

P1

P3

P3

P3

P3

P4

HOURS

Current Month Project to Date

2.00

2.00

1.00

23.00

4.00

2.00

2.00

2.00

1.00

23.00

4.00

2.00

34.00 34.00



02/22/1996 Ecology and Environment, Inc. Page 4 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0004

TDD Name: Evacuation Guidance Document

HOURS

Name P-Level Current Month Project to Date

ESTEY, AMY L P3 1.00 1.00

1.00 1.00



02/22/1996 Ecology and Environment, Inc. Page 5 of 1?

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0005

TDD Name: Southern Pacific Railroad Safety*Audit

HOURS

Name P-Level Current Month Project to Date

CHAMBERS, THOMPSON P4 2.00 2.00

2.00 2.00



02/22/1996 Ecology and Environment, Inc. Page 6 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0006

TDD Name: Frontier Fertilizer

Name

DUNCAN, WILL C

JONES, CYNTHIA A

COLEN, TIMOTHY M

WHITAKER, JOHN H

MARTIN, PAUL W

CHAMBERS, THOMPSON

P-Level

P2

P2

P3

P3

P3

P4

HOURS

Current Month Project to Date

4.00

1.00

62.50

11.00

8.00

2.00

88.50

4.00

1.00

62.50

11.00

8.00

2.00

88.50



02/22/1996 Ecology and Environment, Inc. Page 7 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0007

TDD Name: Navajo Toxaphane

HOURS

Name P-Level Current Month Project to Date

WALDER, STEVEN S P1 12.00 12.00

DUNCAN, WILL C P2 2.00 2.00

JONES, CYNTHIA A P2 8.00 8.00

CHAMBERS, THOMPSON P4 2.00 2.00

24.00 24.00



02/22/1996 Ecology and Environment, Inc. Page 8 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0008

TDD Name: Dodson Brothers Oil Company

Name

HAMRICK, ERIC S

JONES, CYNTHIA A

WISE, ROBERT L

BENSON, CRAIG C

CHAMBERS, THOMPSON

P-Level

P2

P2

P2

P3

P4

HOURS

Current Month Project to Date

4.00

1.00

48.50

3.00

2.00

4.00

1.00

48.50

3.00

2.00

58.50 58.50



02/22/1996 Ecology and Environment, Inc. Page 9 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0010

TDD Name: Del Norte Pesticides

Name

GUEVARRA, JAY J

KUERZEL, KEITH R

DUNCAN, WILL C

WHITAKER, JOHN H

CHAMBERS, THOMPSON

P-Level

P1

P1

P2

P3

P4

HOURS

Current Month Project to Date

4.00

8.50

2.00

44.50

2.00

61.00

4.00

8.50

2.00

44.50

2.00

61.00



02/22/1996 Ecology and Environment, Inc. Page 10 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0011

TDD Name: Casmalia Resources

HOURS

Name P-Level Current Month Project to Date

LAWRENCE, PETER D P2 20.00 20.00

CLEMENS, ROBIN R P3 1.00 1.00

21.00 21.00



02/22/1996 Ecology and Environment, Inc. Page 11 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0012

TDD Name: Sparks Solvent/Fuel site PRP Oversight

HOURS

Name P-Level Current Month Project to Date

DUNCAN, WILL C P2 4.00 4.00

ESTEY, AMY L P3 15.00 15.00

WHITAKER, JOHN H P3 16.00 16.00

CHAMBERS, THOMPSON P4 2.00 2.00

37.00 37.00



02/22/1996 Ecology and Environment, Inc. Page 12 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0013

TDD Name: Sanders Aviation

HOURS

Name

GUEVARRA, JAY J

KUERZEL, KEITH R

JONES, CYNTHIA A

LAWRENCE, PETER D

DUNCAN, WILL C

CASTRO-WEHR, FRANK H

CHAMBERS, THOMPSON

P-Level

P1

P1

P2

P2

P2

P3

P4

Current Month

6.00

1.00

1.00

1.00

4.50

6.00

2.00

21.50

Project to Date

6.00

1.00

1.00

1.00

4.50

6.00

2.00

21.50



02/22/1996 Ecology and Environment, Inc. Page 13 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0014

TDD Name: Yavapai/Stone Container site

HOURS

Name P-Level Current Month Project to Date

GUEVARRA, JAY J P1 21.00 21.00

CASTRO-WEHR, FRANK H P3 21.50 21.50

CHAMBERS, THOMPSON P4 2.00 2.00

44.50 44.50



02/22/1996 Ecology and Environment, Inc. Page u of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0015

TDD Name: Omega Chemical

Name

GUEVARRA, JAY J

HAMRICK, ERIC S

LAWRENCE, PETER D

RANDALL, RANDY

SCHWENNESEN, MICHAEL K

BENSON, CRAIG C

CHAMBERS, THOMPSON

P-Level

P1

P2

P2

P3

P3

P3

P4

HOURS

Current Month Project to Date

4.00

6.00

3.00

5.00

29.00

3.00

2.00

52.00

4.00

6.00

3.00

5.00

29.00

3.00

2.00

52.00



02/22/1996 Ecology and Environment, Inc. Page 15 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0016

TDD Name: Verdese Carter Park

HOURS

Name

GUEVARRA, JAY J

KUERZEL, KEITH R

DUNCAN, WILL C

COLEN, TIMOTHY M

CHAMBERS, THOMPSON

P-Level

P1

P1

P2

P3

P4

Current Month

4.00

6.00

4.00

4.00

2.00

20.00

Project to Date

4.00

6.00

4.00

4.00

2.00

20.00



02/22/1996 Ecology and Environment, Inc. Page 16 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0017

TDD Name: American Chrome Engineering Inc.

HOURS

Name P-Level Current Month Project to Date

GUEVARRA, JAY J P1 7.00 7.00

LAWRENCE, PETER D P2 11.00 11.00

EDWARDS, HOWARD F P3 .50 .50

CHAMBERS, THOMPSON P4 2.00 2.00

20.50 20.50



02/22/1996 Ecology and Environment, Inc. Page 17 of 17

START 9 Contract: 68-W6-0010

TDD Financial Status Report - Labor Detail

JAN 1996

TDD: 09-9601-0018

TDD Name: Superchrome Plating Site

HOURS

Name P-Level Current Month Project to Date

WISE, ROBERT L P2 16.00 16.00

CHAMBERS, THOMPSON P4 2.00 2.00

18.00 18.00



2/22/1996

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

CLASSIFICATION ACTIVITY DESCRIPTION

LOE
HOURS

PERCENT OF PERCENT OF
TOTAL LOE ACTIVITY

HOURS HOURS
SITE-SPECIFIC

PA Chemical Safety Audits

XX NO SUBTASK USED

Subtotal Of Chemical Safety Audits

2.00

2.00

0.23% 100.00%

0.23%

PC Chemical Emergency Preparedness & Preven

XX NO SUBTASK USED

Subtotal Of Chemical Emergency Preparedness &

35.00

35.00

4.02% 100.00%

4.02%

RA Removal Action/Investigation/Monitoring

TOTAL PERCENT OF
LOE TOTAL LOE

HOURS HOURS

2.00 0.23%

2.00 0.23%

35.00 4.02%

35.00 4.02%

XX NO SUBTASK USED

Subtotal Of Removal Action/Investigation/Monitor

232.50

232.50

26.72% 100.00%

26.72%

RR Regional Response Center Support

XX NO SUBTASK USED

Subtotal Of Regional Response Center Support

366.50

366.50

42.13% 100.00%

42.13%

RS Removal Support (PRP/State)

232.50

232.50

26.72%

26.72%

366.50

366.50

42.13%

42.13%

Page 1 of 2



2/22/1996

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

!«•= PERCENT OF PERCENT OF
,,~LOE TOTAL LOE ACTIVITY
HOURS HOURS HOURS

CLASSIFICATION ACTIVITY DESCRIPTION SITE-SPECIFIC

RS Removal Support (PRP/State)

XX NO SUBTASK USED 212.50 24.43% 100.00%

Subtotal Of Removal Support (PRP/State) 212.50 24.43%

SR Expanded Site Inspection/Remedial Investigat

XX NO SUBTASK USED 21.50 2.47% 100.00%

Subtotal Of Expanded Site Inspection/Remedial In 21.50 2.47%

Total 870.00 100.00%

TOTAL PERCENT OF
LOE TOTAL LOE

HOURS HOURS

212.50 24.43%

212.50 24.43%

21.50 2.47%

21.50 2.47%

870.00 100.00%

Page 2 of 2



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS JoE^HOURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

0001 Rpa Region 9 Spill Phone SG EPA REGION IX SPILL PHONE

RR Regional Response Center Suppor

XX NO SUBTASK USED 204.50 100.00%

TOTAL 204.50 100.00%

204.50 00.00%

204.50 100.00%

Page 1 of 1



2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0002 On-Call Response Call Out SG

PERCENT OF

LOE HOURS ™|AH
L
OURS

CONTRACT YEAR

PERCENT OF

LOE HOURS TOTAL
LOE HOURS

ON-CALL RESPONSE CALL OUT

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL

162.00 100.00%

162.00 100.00%

162.00 00.00%

162.00 100.00%

Page 1 of 1



2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0003

PC

Emergency Air Monitoring Directory EA

Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL

PERCENT OF

LOE HOURS ™TA
H

L
OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

EMERGENCY AIR MONITORING DIRECTORY

34.00 100.00%

34.00 100.00%

34.00 00.00%

34.00 100.00%

Page 1 of 1



2/22/1996

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0004 Evacuation Guidance Document EG

PERCENT OF

LOE HOURS SCOURS

CONTRACT YEAR

TOTAL
LOE HOURS

EVACUATION GUIDANCE DOCUMENT

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL

1.00 100.00%

1.00 100.00%

PERCENT OF

TOTAL
LOE HOURS

1.00

1.00

00.00%

100.00%

Page 1 of 1



2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0005 Southern Pacific Railroad Safety Audi SP

PERCENT OF

LOE HOURS ™E
A

H
L
OURS

CONTRACT YEAR

PERCENT OF
TOTAL TrtTA,
LOE HOURS TOTAL

LOE HOURS

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL

2.00 100.00%

2.00 100.00%

2.00 00.00%

2.00 100.00%

Page 1 of 1



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS T2IAJ
L
0,,Dc

LUC MUUKo

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

0006 Frontier Fertilizer FF FRONTIER FERTILIZER

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED 88.50 100.00%

TOTAL 88.50 100.00%

88.50 00.00%

88.50 100.00%

Page 1 of 1



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0007 Navajo Toxaphane NT

PERCENT OF

LOE HOURS Jg|AL
OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

NAVAJO TOXAPHENE

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

24.00 100.00%

24.00 100.00%

24.00 00.00%

24.00 100.00%

Page 1 of 1



2/22/1996

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0008

RS

Dodson Brothers Oil Company DB

Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

PERCENT OF

LOE HOURS [g™-OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTALouRs

DODSON BROTHERS OIL COMPANY

58.50 100.00%

58.50 100.00%

58.50 00.00%

58.50 100.00%

Page 1 of 1



©
2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0010 Del Norte Pesticides DN

PERCENT OF

LOE HOURS [g™-OURS

CONTRACT YEAR

TOTAL
LOE HOURS

DEL NORTE COUNTY PESTICIDE STORAGE

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

61.00 100.00%

61.00 100.00%

PERCENT OF

TOTAL
LOE HOURS

61.00

61.00

00.00%

100.00%

Page 1 of 1



2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS JoEUbllRS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

0011 Casmalia Resources CR CASMALIA RESOURCES

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED 21.00 100.00%

TOTAL 21.00 100.00%

21.00 00.00%

21.00 100.00%

Page 1 of 1



2/22/1996

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0012 Sparks Solvent/Fuel site PRP Oversig SS

PERCENT OF

LOE HOURS ™™-OURS

CONTRACT YEAR

PERCENT OF
TOTAL TrtTAi
LOE HOURS TOTAL

LOE HOURS

SPARKS SOLVENT/FUEL PLUME

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

37.00 100.00%

37.00 100.00%

37.00 00.00%

37.00 100.00%

Page 1 of 1



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0013 Sanders Aviation SA

PERCENT OF

LOE HOURS Jg|AL
OURS

CONTRACT YEAR

PERCENT OF
TOTAL WTAI
LOE HOURS TOTAL

LOE HOURS

SANDERS AVIATION

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL

21.50 100.00%

21.50 100.00%

21.50 00.00%

21.50 100.00%

Page 1 of 1



o
2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0014

RS

Yavapai/Stone Container site YS

Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

PERCENT OF

LOE HOURS ™E
AL

OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

YAVAPAI PENTA POND

-

44.50 100.00%

44.50 100.00%

44.50 00.00%

44.50 100.00%

Page 1 of 1



2/22/1996

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0015 Omega Chemical OC

PERCENT OF

LOE HOURS JgE
AL

OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

OMEGA RECOVERY SERVICES

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

52.00 100.00%

52.00 100.00%

52.00 00.00%

52.00 100.00%

Page 1 of 1



2/22/1996

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0016 Verdese Carter Park VC

PERCENT OF

LOE HOURS ™™bURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

VERDESE CARTER PARK

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

20.00 100.00%

20.00 100.00%

20.00 00.00%

20.00 100.00%

Page 1 of 1



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

PERCENT OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS LOE^JoURS

0017

RS

CONTRACT YEAR

PERCENT OF

LOE HOURS TOTAL
LOE HOURS

American Chrome Engineering Inc. AC AMERICAN CHROME ENGINEERING, INC.

Removal Support (PRP/State)

XX NO SUBTASK USED 20.50 100.00%

TOTAL 20.50 100.00%

20.50 00.00%

20.50 100.00%

Page 1 of 1



2/22/1996

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0018 Superchrome Plating Site SC

PERCENT OF

LOE HOURS Jg|AL
OURS

CONTRACT YEAR

PERCENT OF
TOTAL
LOE HOURS TOTAL

LOE HOURS

SUPERCHROME PLATING & ENGINEERING CO

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

18.00 100.00%

18.00 100.00%

18.00 00.00%

18.00 100.00%

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

PERCENT OF TOTAL PERCENT OF
COSTS TOTAL COSTS TOTAL

CLASSIFICATION ACTIVITY DESCRIPTION (Dollars) COSTS (Dollars) COSTS

PA Chemical Safety Audits

XX NO SUBTASK USED 111.84 0.36%

Subtotal Of Chemical Safety Audits 111.84 0.36%

PC Chemical Emergency Preparedness & Preven

XX NO SUBTASK USED 1,571.95 5.02%

Subtotal Of Chemical Emergency Preparedness & 1,571.95 5.02%

RA Removal Action/Investigation/Monitoring

XX NO SUBTASK USED 8,581.26 27.43%

Subtotal Of Removal Action/Investigation/Monitor 8,581.26 27.43%

RR Regional Response Center Support

XX NO SUBTASK USED 12,727.98 40.68%

Subtotal Of Regional Response Center Support 12,727.98 40.68%

RS Removal Support (PRP/State)

111.84 0.36%

111.84 0.36%

1,571.95 5.02%

1,571.95 5.02%

8,581.26 27.43%

8,581.26 27.43%

12,727.98 40.68%

12,727.98 40.68%

Page 1 of 2



2/22/1996

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD CONTRACT YEAR

PERCENT OF TOTAL
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (Dollars) COSTS (Dollars)

RS Removal Support (PRP/State)

XX NO SUBTASK USED 7,551.78 24.14%

Subtotal Of Removal Support (PRP/State) 7,551.78 24.14%

SR Expanded Site Inspection/Remedial Investigat

XX NO SUBTASK USED 744.25 2.38%

Subtotal Of Expanded Site Inspection/Remedial In 744.25 2.38%

Total 31,289.06 100.00%

PERCENT OF
TOTAL
COSTS

7,551.78

7,551.78

24.14%

24.14%

744.25

744.25

31,289.06

2.38%

2.38%

100.00%

Page 2 of 2



2/22/1996

TABLE T -2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT *: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0001 Rpa Region 9 Spill Phone

PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

SG EPA REGION IX SPILL PHONE

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL

7,121.46 100.00%

7,121.46 100.00%

PERCENT OF

TOTAL
COSTS

7,121.46

7,121.46

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0002 On-Call Response Call Out

COSTS
(Dollars)

PERCENT OF

TOTAL
COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

PERCENT OF

TOTAL
COSTS

SG ON-CALL RESPONSE CALL OUT

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL

5,606.52 100.00%

5,606.52 100.00%

5,606.52

5,606.52

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0003

PC

Emergency Air Monitoring Directory

Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL

PERCENT OF
COSTS WM,
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

EA EMERGENCY AIR MONITORING DIRECTORY

1,545.91 100.00%

1,545.91 100.00%

PERCENT OF

TOTAL
COSTS

1,545.91

1,545.91

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0004 Evacuation Guidance Document

PERCENT OF
COSTS WTA,
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

EG EVACUATION GUIDANCE DOCUMENT

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL

26.04 100.00%

26.04 100.00%

26.04 00.00%

26.04 100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0005 Southern Pacific Railroad Safety Audit

PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

SP SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL

111.84 100.00%

111.84 100.00%

PERCENT OF

TOTAL
COSTS

111.84

111.84

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0006

RA

Frontier Fertilizer

Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

FF FRONTIER FERTILIZER

3,796.70 100.00%

3,796.70 100.00%

PERCENT OF

TOTAL
COSTS

3,796.70

3,796.70

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0007 Navajo Toxaphane

PERCENT OF
COSTS
(Dollars) TOTAL1 ' COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

NT NAVAJO TOXAPHENE

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

707.28 100.00%

707.28 100.00%

PERCENT OF

TOTAL
COSTS

707.28

707.28

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0008

RS

Dodson Brothers Oil Company

Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

PERCENT OF
COSTS
(D°"arS) COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

DB DODSON BROTHERS OIL COMPANY

2,236.13 100.00%

2,236.13 100.00%

PERCENT OF

TOTAL
COSTS

2,236.13

2,236.13

90.00%

100.00

Page 1 of 1



2/2271996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0010 Del Norte Pesticides

PERCENT OF
COSTS
(D°"are) COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

DN DEL NORTE COUNTY PESTICIDE STORAGE

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

2,218.75 100.00%

2,218.75 100.00%

PERCENT OF

TOTAL
COSTS

2,218.75

2,218.75

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

PERCENT OF
COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (Dollars) I9]£k
\*\JQ lO

CONTRACT YEAR

TOTAL PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

0011 Casmalia Resources CR CASMALIA RESOURCES

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED 582.99 100.00%

TOTAL 582.99 100.00%

582.99 00.00%

582.99 100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0012 Sparks Solvent/Fuel site PRP Oversight

PERCENT OF
COSTS
(Dollars) TOTAL
* COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

SS SPARKS SOLVENT/FUEL PLUME

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

1,203.53 100.00%

1,203.53 100.00%

PERCENT OF

TOTAL
COSTS

1,203.53

1,203.53

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0013 Sanders Aviation

PERCENT OF
COSTS WTJII

<D°"are> COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

SA SANDERS AVIATION

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL

744.25 100.00%

744.25 100.00%

PERCENT OF

TOTAL
COSTS

744.25

744.25

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0014 Yavapai/Stone Container site

PERCENT OF
COSTS T^TAI

<Dollare) coirs

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

YS YAVAPAI PENTA POND

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

1,669.45 100.00%

1,669.45 100.00%

PERCENT OF

TOTAL
COSTS

1,669.45

1,669.45

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T - 2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT *: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0015 Omega Chemical

PERCENT OF
COSTS T/vrAi

<D°"are> COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

OC OMEGA RECOVERY SERVICES

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

1,823.72 100.00%

1,823.72 100.00%

PERCENT OF

TOTAL
COSTS

1,823.72

1,823.72

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0016 Verdese Carter Park

PERCENT OF
COSTS
(D°"are> COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

VC VERDESE CARTER PARK

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

637.46 100.00%

637.46 100.00%

PERCENT OF

TOTAL
COSTS

637.46

637.46

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0017

RS

American Chrome Engineering Inc.

Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL

PERCENT OF
COSTS
(D°"arc) COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

AC AMERICAN CHROME ENGINEERING, INC.

618.95 100.00%

618.95 100.00%

PERCENT OF

TOTAL
COSTS

618.95

618.95

00.00%

100.00

Page 1 of 1



2/22/1996

TABLE T-2

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

0018

RA

Superchrome Plating Site

Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL

PERCENT OF
COSTS
(Dollars) TOTAL

COSTS

CONTRACT YEAR

TOTAL
COSTS
(Dollars)

PERCENT OF

TOTAL
COSTS

SC SUPERCHROME PLATING & ENGINEERING CO

638.08

638.08

100.00%

100.00%

638.08

638.08

00.00%

100.00

Page 1 of 1



2/22/1996 TABLE T - 3 Page 1 of 2

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/27/1996

TDD*

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

DESCRIPTION

Rpa Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

r I IRRFNT MONTH CUMULATIVE TOCURRENT MONTH DATE COSTS

7,121.46

5,606.52

1,545.91

26.04

111.84

3,796.70

707.28

2,236.13

.00

2,218.75

582.99

1,203.53

744.25

1,669.45

1,823.72

637.46

7,121 46

5,606.52

1,545.91

26

111

3,796

04

84

70

707.28

2,236

2,218

582

1,203

744

1,669

1,823

637

13

00

75

99

53

25

45

72

46

ESTIMATED
PERCENT

COMPLETE

17.04%

18 00%

34.00%

2 50%

5.00%

14

10

48

0

10

0

5

2

75%

67%

75%

00%

17%

42%

69%

15%

13.48%

34

6

67%

67%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

204.50

162.00

34

1

2

88

24

.00

.00

.00

.50

.00

58.50

61

21

37

21

.00

.00

.00

.00

.50

44.50

52

20

.00

.00

1,200.00

900

100

40

40

600

225

120

500

600

5,000

650

1,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

330.00

150.00

300 00

06/30/1996

06/30/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

03/31/1996

06/30/1996



2/22/1996 TABLE T - 3 Page 2 of 2

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/27/1996

TDD*

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

CURRENT MONTH CL

DESCRIPTION COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Provide assistance to the OSC at the Gabbs BL

618.95

638.08

.00

.00

.00

.00

.00

.00

.00

.00

MULATIVE TO
DATE COSTS

618.95

638.08

.00

.00

.00

.00

.00

.00

.00

.00

ESTIMATED
PERCENT

COMPLETE

13.67%

36.00%

0.00%

0.00%

0.00%

0.00%

0.00%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

20.50

18.00

.00

.00

.00

.00

.00

.00

.00

.00

150.00

50.00

450.00

150.00

500.00

.00

.00

500.00

1,000.00

.00

06/30/1996

03/31/1996

06/30/1996

03/31/1996

02/29/1996

04/01/1996

03/31/1996

06/30/1996

06/30/1996

04/30/1996

TOTALS 31,289.06 31,289.06 870.00 14,555.00



2/22/1996 TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

II j Hill

09-9602-0005 LAWRENCE, PETER D 02/21/1996 04/30/1996

09-9601-0020 SCHWENNESEN, MICHAE 01/31/1996 03/31/1996

09-9601-0005 CASTRO-WEHR, FRANK H

09-9601-0007WINDOW ROCK WALDER, STEVEN S

D035954114 09-9601-0013 CASTRO-WEHR, FRANK H 12/28/1995 06/30/1996

D008398703 ESTEY, AMY L09-9601-0014

A0001186154 09-9601-0017 LAWRENCE, PETER D 12/28/1995 06/30/1996

Page 1 of 4



2/22/1996 TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

CASAMALIA CAD020748125 09-9601-0011 JONES, CYNTHIA A

A BUCN I KAL tUKtKA Mint i MESA ut UKUJ j; luener Kepon

SUTTER CREEK 09-9601-0009 MCDONALD, CAMERON 12/28/1995 06/30/1996

CRESENT CITY 09-9601-0010 WHITAKER, JOHN H 12/28/1995 06/30/1996

MONTCLAIR AT080014194 09-9601-0008 WISE, ROBERT L

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD F

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L 12/28/1995 06/30/1996

Page 2 of 4



2/22/1996 TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

AD071530380 09-9601-0006 COLEN, TIMOTHY M 12/28/1995 06/30/1996

09-9602-0002 RANDALL, RANDY 02/09/1996 03/31/1996

SCHWENNESEN, MICHAE09-9601-0015

ALL. Kcoruraae UAUL. uu i

09-9601-0002 EDWARDS, HOWARD F 12/28/1995 06/30/1996SAN FRANCISCO

09-9602-0004 CHAMBERS, THOMPSON 02/09/1996 06/30/1996SAN FRANCISCO

WALDER, STEVEN SA0001342039 09-9602-0003

BENSON, CRAIG C09-9602-0001

Page 3 of 4



2/22/1996 TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number JDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT L 01/30/1996 06/30/1996

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT L 12/28/1995 03/31/1996

09-9601-0016 MARTIN, PAUL W

09-9601-0021 LAWRENCE, PETER D

09-9602-0005 LAWRENCE, PETER D

09-9601-0012 WHITAKER, JOHN H
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